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Sent via Electronic and U.S. Mail

MEMORANDUM

To: Service List (attached)
USEPA, Underground Injection Control Branch (WU-161)
Alan Tenenbaum, U.S. Department of Jystice
Mary Ann Habeeb, State of Indiana

From: Ronald E. Hutchens, P.E.

Subject:  Progress Report No. 171
July 1 through July 31, 2006
Remedial Design/Remedial Action
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PROGRESS TOWARD IMPLEMENTING THE CONSENT DECREE

s Continued operation of the Midco I and II Sites’ ground water extraction and treatment
systems (GWETS) and injection of treated ground water.

= Continued operations of the Midco I soil vapor extraction (SVE) system and the Midco II
soil vapor extraction/air sparge (SVE/AS) system. Quarterly monitoring of the Midco II
SVE/AS system and monthly monitoring of the Midco I SVE system were performed the
week of July 24, 2006.

s Approvals to discontinue ambient air monitoring, waiver of Midco I Site annual ground
water monitoring in 2006 and 2007, and waiver of the 2006 annual ground water
monitoring at the Midco II Site were received in a USEPA letter, dated July 10, 2006.

s Met with USEPA, IDEM (via teleconference), and Weston Solutions, Inc. (Weston)
representatives on July 14, 2006 to discuss various deliverables for the Midco I SVE and
Midco IT SVE/AS systems.

= Discontinued dewatering inside the Midco I containment bartier wall on July 17, 2006
while continuing to capture the ground water plume outside the containment barrier wall.

= Shut down the Midco I hydrogen peroxide/ultraviolet light (HP/UV} unit and commenced
a modified 4-Week Compliance Verification Test of the ground water treatment system
(GWTS) on July 17, 2006.

= Confirmation of satisfactory completion of construction of the Midco I Site ground water
barrier wall, the Midco I SVE system, and the Midco If SVE/AS system was received in
a USEPA letter, dated July 18, 2006.

= Submitted the results of the Baseline Soil Vapor Sampling for the Midco I and Midco IT
Sites in an ENVIRON letter report, dated July 21, 2006.

= Collected the monthly effluent samples from the Midco I and I Sites’ GWTS on July
24, 2006,
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MIDCO DEEP INJECTION WELL OPERATING CONDITIONS

= Table 1 summarizes the daily maximum injection pressure, sight glass levels, and
minimum differential between injection pressure and annulus pressure. Figures 1 and 2
present the operating flow rates at the Midco I and Mideo II Sites’ GWTS, respectively.
Figure 3 presents the daily maximum injection pressures and flow rates. The daily sight
glass levels are shown on Figure 4.

s Total volume of treated water injected:

Midco I Site Mideo I Site Deep Well Site
July 1,082,787 2,246,613 3,329,400
Year-to-Date 8,508,470 12,953,430 21,461,900
Total-to-Date 111,528,856 156,234,344 267,763,200
& Annulus system fluid removals - None
Annulus system fluid additions - None
= Noncompliance occurrences - None

SYSTEM SHUTDOWNS

s Table 2 details the Midco [ and Midco 11 Sites’ non-GWETS-related shutdowns, and the
scheduled and non-scheduled GWETS-related shutdowns.

a The Midco I Site had no non-GWETS-related shutdowns. The Midco II site had three
non-GWETS-related shutdowns. Power failures occurred on July 20 at 5:39 a.M. for
91 minutes; on July 20 at 11:07 A.M. for 16 minutes; and on July 30, 2006 at 12:57 P.M.
for 253 minutes.

SAMPLING AND TEST RESULTS

= The analytical results for the quarterly influent and monthly effluent samples collected on
June 12, 2006 at the Midco I and II Sites, were received from the data validator on July
20,2006. The validated analytical results are presented in Tables 3 through 10. The
effluent samples met the required maximum allowable concentrations (MACs).

PLANS AND PROCEDURES COMPLETED UNDER THE RD/RA PROJECT PLAN
s None during this reporting period.

ACTIVITIES TO BE CONDUCTED DURING AUGUST 2006

=  Continue operation of the Midco I and II Sites” GWETS and injection of treated ground
water,

= Continue operation of the Midco II Site SVE/AS system.
= Continue operation of the Midco I SVE system.

= Revise and submit the various deliverables discussed with USEPA, IDEM and Weston
during the July 14, 2006 meeting.

= Submit the OMM&C and Ambient Air Progress Report No. 1 for the Midco [ SVE
system.
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